To: Deschambault, LyndajDeschambault.Lynda@epa.gov]; Riley, Garylriley.gary@epa.gov]

Cc: Brown, Anthony R (RM)[anthony.brown@bp.com}; Greg Reller[gr@burlesonconsulting.com};
Koger, Cory S SPK[Cory.S.Koger@usace.army.mil]; Delaney, Douglas
SPK[Douglas.J.Delaney@usace.army.mil}; Carey,
Douglas@Waterboards{douglas.carey@waterboards.ca.gov}; Stetler,
Chris@waterboards.ca.gov[Chris.Stetler@waterboards.ca.govl; Zentner,
Taylor@Waterboards[taylor.zentner@waterboards.ca.gov]; Cohen, Adam{Adam.Cohen@dgslaw.comj;
Sandy Riesefsriese@ensci-inc.comj; Dave McCarthy[dave.mccarthy@copperenv.comj; Jones,
Britt[Britt. Jones@amecfw.com}; Jefferson, JilllJill. Jefferson@amecfw.com]; phil
thompson|philthompson705@gmail.comj; Parrish, Kent[Kent.Parrish@amecfw.com];
jpoucher@broadbentinc.com[jboucher@broadbentinc.com];
andy.slavik@copperenv.comandy.slavik@copperenv.com};, Abby Cazier[abby.cazier@copperenv.com];
Lombardi, LyndafLynda.Lombardi@amecfw.com}; Floyd, Larry W.[Larry.Floyd@amecfw.com]; Grant
Ohland - {(gohland@ohiandhydrogeo.com)[gohland@ohlandhydrogeo.com]; Riley,
Garylriley.gary@epa.govl; tavassoli, lily[tavassoli.lily@epa.gov]

From: Lombardi, Marc

Sent: Tue 8/15/2017 12:12:20 AM

Subject: Leviathan Mine - RIFS Three Week Field Schedule Projection 8-14-17 to 9-1-17

Lynda / Gary,

The following is Atlantic Richfield’s updated three-week schedule projection for Remedial
Investigation/Feasibility Study (RI/FS) activities at the Leviathan Mine.

Week of 8/14/17

« Monday through Thursday — Demobilize diamond core drill rig from geotechnical drilling
location GB-01.

* Monday and Thursday — Perform routine monitoring of the Crusher Road Slope Instability
monument surveys.

* Monday through Friday — Continue construction of the stream diversion in preparation for
implementation of the Beaver Dam/Pond Complex Focus Feasibility Study.

* Monday through Sunday — Continue the Interim Combined Treatment Field
Demonstration.

» Tuesday through Thursday — Collect supplemental soil samples at the three revegetation
plots.

+ Monday — Perform bi-weekly operations and maintenance of the four storm water
monitoring stations.

* Monday — Collect manual water level measurements at the drive point piezometers
installed in Lower Leviathan Creek for On-Property FRI Work Plan Amendment 11 —
Surface Water/Groundwater Interaction Investigation near the Acidic Pond.

* Thursday — Perform monthly maintenance and downloading at the CUD and Aspen Seep
Weirs.

+ Thursday — Download data from the meteorological station at MET-01.
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Week of 8/21/17

* Monday through Sunday — Continue the Interim Combined Treatment Field
Demonstration.

* Monday through Friday — Continue stream diversion and associated activities in
preparation for implementation of the Beaver Dam/Pond Complex Focus Feasibility Study.

+ Monday — Collect manual water level measurements at select drive point
piezometers installed in Lower Leviathan Creek for On-Property FRI Work Plan
Amendment 11 — Surface Water/Groundwater Interaction Investigation near the Acidic
Pond.

« Tuesday through Friday — Download water levels from transducers installed in
monitoring wells and piezometers.

« Tuesday through Friday — Collect monthly samples from the Reference and
Perimeter wells installed in 2016.

* Monday and Thursday — Perform routine monitoring of the Crusher Road Slope Instability
monument surveys.

« Thursday and Friday — Collect monthly flow measurements at select surface water
locations and collect manual water level measurements at select drive point
piezometers in lower Leviathan Creek for On-Property FRI Work Plan Amendment
11 — Surface Water/Groundwater Interaction Investigation near the Acidic Pond.

* Wednesday through Friday — Perform infiltrometer measurements at the
Revegetation Hydrology Plots.

Week of 8/28/17

+ Monday through Wednesday — Perform mapping in Upper Aspen and Upper Leviathan
Creek as described in the Reference Area FRI Work Plan.

* Monday through Friday — Continue stream diversion and associated activities in
preparation for implementation of the Beaver Dam/Pond Complex Focus Feasibility Study.

* Monday and Thursday — Perform routine monitoring of the Crusher Road Slope Instability
monument surveys.

* Monday through Sunday — Continue the Interim Combined Treatment Field
Demonstration.

* Monday — Collect manual water level measurements at select drive point piezometers
installed in Lower Leviathan Creek for On-Property FRI Work Plan Amendment 11 —
Surface Water/Groundwater Interaction Investigation near the Acidic Pond.

» Tuesday through Thursday — Collect soil samples for the Isbell Camp Hydrocarbon
Investigation (tentative pending U.S. EPA issuance of an updated 2017 NHPA protocol).

« Monday through Friday — Begin the fall groundwater monitoring event
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Please note: this schedule is subject to change based on the actual field implementation time,
weather conditions, and contractor availability that may cause delays.

Should you have any questions or comments please contact Tony Brown at (657) 529-4537 or
anthony.brown@bp.com.

Thanks,

Marc

Marc R. Lombardi, CEM, PG

Principal Geologist / Office Manager, Environment & Infrastructure Americas, Amec Foster Wheeler
108940 White Rock Road, Suite 190, Rancho Cordova, CA 95670, USA

D (916) 853-8903 M (916) 302-6326

marc.lombardi@amecfw.com  amecfw.com

This message is the property of Amec Foster Wheeler plc and/or its subsidiaries and/or affiliates and is intended only
for the named recipieni(s). lts contents (including any attachmentis) may be confidential, legally privileged or
otherwise protected from disclosure by law. Unauthorised use, copying, distribution or disclosure of any of it may be
unlawful and is strictly prohibited. We assume no responsibility to persons other than the intended named recipient(s)
and do not accept liability for any errors or omissions which are a result of email fransmission. If you have received
this message in error, please notify us immediately by reply email {o the sender and confirm that the original message
and any attachments and copies have been destroyed and deleted from your system. If you do not wish to receive
future unsolicited commercial electronic messages from us, please forward this email to:
unsubscribe@ameciw.com and include “Unsubscribe” in the subject line. If applicable, you will continue to
receive invoices, project communications and similar factual, non-commercial electronic communications.

Please click hitp://famectw.com/email-disclaimer for notices and company information in relation to emails originating
in the UK ltaly or France.
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